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CDR Program Office 
NPP/JPSS Climate Raw Data Records (C-RDRs) Project 

 

Risk  and  Mitigation 

  VIIRS 
• Completed code for C-RDR. 

System Infrastructure 
• Integrating with the VIIRS C-RDR.   

• Resolving identified RDR file issues.  
• Enhancing infrastructure to better identify RDR issues. 
• Working to generate a current supporting data file. 
• VIIRS C-RDRs are operational and accessible via HAS. 
• Collection level metadata available on Climate.gov and DOI.org. 
• Completed build of C-RDR on the TEST container.  
• Evaluating JPSS support data Change Requests and their effects. 
• C-RDR is first product moving to three tier environment . 
• Initial verification of SDR from C-RDR compared successfully. 
• VIIRS Product Specification is ITAR approved. 
•   C-RDR access via HAS (two years of tapes for HDSS).  
•  Integrating: Ingest data from CLASS and producing C-RDRs. 
•  Will deliver initial version with ADL 3.1. 
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VIIRS  – 
•Operational software is under maintenance, updated versions may affect C-
RDR ported version.  Will affect Supporting Data Files but should not affect C-
RDR. 
System Infrastructure –  
Reliability of NPP RDRs from CLASS via subscription. Need to develop an 
automated mechanism for re-requesting data. 
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CDR Program Office 
OISST Research to Operations Project 

 

Risk  and  Mitigation 

 OISST – Optimum Interpolated Sea Surface Temperature   
• Testing scripts and read routines for reprocessing. 
• Working on draft System Acceptance Test.  
• Updated schedule but end date did not change. 
• Helped with initial processing for HIRS CTP. 
• Provided support to GCAD code review .  
• Successfully completed 30 day parallel test. 
• Comparing NCDC GTS with NCEP ship/buoy data for use. GCAD is 

resolving issues but requires new operational code. 
• AVHRR data for the 15 day delay product is available from CLASS. 
• Running test data and code on Rainband for parallel test. 
• GSTWG discussing inputs and production of preliminary OISST.  
• Created a SOP for operational OISST. 
• Completed refactoring of each component. 
• Conducted Technology Assessment Review  July 25. 
Operations: 
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1 Time to progress through the three tier environment. ITB support is 

required. 
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